



PROFESSIONAL EVENT MANAGEMENT PORTFOLIO

PRIVATE RAMADAN GATHERING

Logistics & Vendor Coordination — Case Study

CASE STUDY | FEBRUARY 2026

BUKIT JELUTONG, SELANGOR, MALAYSIA

EVENT MANAGEMENT

REMOTE LOGISTICS

VENDOR COORDINATION

CRISIS MANAGEMENT

Project At A Glance



EVENT

Private Ramadan Gathering —
Majlis Tahlil, Doa Selamat &
Berbuka Puasa



DATE

27 February 2026



LOCATION

Private Residence, Bukit Jelutong,
Selangor



GUESTS

Approx. 50 — Family, Associates
& VIP Guests



DURATION

5:30 PM – 10:00 PM



ROLE

Logistics & Vendor Coordinator



WORKING METHOD

Remote Event Coordination

My Role & Responsibilities



LOGISTICS & VENDOR COORDINATOR

Remote coordination of vendors, logistics and on-site support to deliver a seamless private event experience.



Vendor Coordination

Managed 4 external vendors from quotation to delivery



Logistics Planning

Directed equipment, delivery schedules & readiness



Remote Monitoring

Coordinated with on-site support throughout the event



Cost Negotiation

Secured savings and a complimentary service extension



Team Coordination

Mobilised 3 temporary support staff on-site



Crisis Management

Resolved 3 live operational issues under time pressure



Post-Event Coordination

Directed cleanup and venue handover remotely

Event Logistics Ecosystem



Vendor Management

VENDOR		SERVICE	COST (RM)	MY COORDINATION RESPONSIBILITY
	NC Caterer & Canopy	Canopy, Tables, Chairs	1,175.00	Confirmed setup scope; monitored delivery & on-site quality
	Jazz Catering	Buffet Trays, Dispenser, Tableware	486.50	Verified inventory; escalated and recovered delayed delivery
	Thrillerz Events	Microphones, PA System	550.00	Negotiated pricing; secured complimentary time extension
	Probalai Enterprise	2 Portable Sinks	550.00	Coordinated delivery to Shah Alam site ahead of guest arrival
TOTAL RECORDED PROJECT COST			RM 3,211.50	

Logistics & Team Coordination

3	RM150	RM450	4 PM – 10 PM
SUPPORT STAFF	RATE / PERSON	TOTAL COST	COVERAGE WINDOW

TEMPORARY EVENT SUPPORT TEAM COORDINATION

- Cleared plates after guests finished eating
- Assisted with general event housekeeping
- Assisted with post-event cleanup
- Collected used cups and dining equipment
- Supported event operations throughout
- Helped tidy and clear the venue after the event



Coordinated remotely throughout — directed the 3-person support team via continuous communication with on-site staff to ensure timely clearing and post-event cleanup.

Crisis Management Framework



3 CHALLENGES

- 1 Damaged / unstable table & unsuitable tablecloths
- 2 Missing cups & traffic-delayed delivery
- 3 Last-minute PA system extension request



3 SOLUTIONS

- 1 Directed vendor to replace leg & resecure linens
- 2 Escalated with vendor; mobilised staff to receive & set up on arrival
- 3 Negotiated directly with technical crew for extended coverage



3 OUTCOMES

- 1 Resolved before it affected guests
- 2 Cups ready before the 7:29 PM Iftar deadline
- 3 Extension secured at RM0 additional cost

Crisis Case Studies



Case 01 — Missing Cups & Delayed Delivery

PROBLEM

Vendor B left required cups behind; return trip to Klang coincided with severe traffic and a fixed 7:29 PM Iftar deadline.

ACTION TAKEN

Maintained continuous vendor communication, tracked ETA, and positioned the 3-person support team to unload and set up immediately on arrival.

RESULT

Delivery recovered — cups ready in time for Iftar.

SKILLS DEMONSTRATED

Crisis Management · Time Management · Team Coordination



Case 02 — Damaged Table & Unsuitable Linens

PROBLEM

Inspection found a table with a damaged, unstable leg; tablecloths were too short, exposing rusty legs — a guest safety and presentation risk.

ACTION TAKEN

Instructed vendor to replace the leg, supply longer tablecloths, fully conceal rusty legs, and secure linens properly.

RESULT

Issue fully resolved before it affected guests.

SKILLS DEMONSTRATED

Quality Control · Risk Management · Attention to Detail


FINANCIAL IMPACT

Negotiation & Cost Savings

PA SYSTEM NEGOTIATION



ADDITIONAL COST AVOIDANCE



Post-Event Evaluation



EVENT STATUS

SUCCESSFULLY COMPLETED

- 

Multiple vendors successfully coordinated
- 

Operational issues resolved before guest impact
- 

Temporary manpower effectively deployed
- 

Employer's financial interests protected
- 

Event infrastructure delivered on schedule
- 

Iftar deadline successfully protected
- 

PA extension secured at no additional cost
- 

Guest experience maintained throughout

Key Achievements & Skills



CORE COMPETENCIES



TURNING EVENT CHALLENGES INTO OPERATIONAL SOLUTIONS.

This project demonstrates my ability to coordinate vendors, manage logistics remotely, negotiate costs, mobilise resources and resolve operational challenges under time pressure — while protecting the employer's operational and financial interests.

EVENT MANAGEMENT

LOGISTICS

OPERATIONS

VENDOR COORDINATION